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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
April 15,2019

Karen Mason-Smith
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
March 2019 Monthly Progress Report #059

Dear Ms. Mason-Smith:

In fulfillment of the requirements of Section X, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the March 2019 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052.

Sincerely,

ekl

Michael H. Samples
Alternate Project Coordinator

MHS/jr

Enclosure
(cle (via e-mail)
Leslie Blake, EPA
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
Jason Price, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #059

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: March 2019

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e  With correspondence dated March 15, 2019, the United States Environmental Protection Agency
(EPA) notified the Gary Development Landfill Site PRP Group (Respondents) that EPA had
conditionally approved the Revised Final Remedial Investigation (RI) Report, that was
electronically submitted to EPA on January 7, 2019. Volume 1 of the RI Report was revised in
accordance with EPA’s redline markup, dated December 21, 2018. Once the revised portion of
the RI Report (Volume 1) was approved by EPA, hard copies of the full Final RI Report are to be
provided (see WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES below).

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Prepare hard copies of the full final RI Report and provide to EPA.

e As part of the Feasibility Study (FS) process, develop updated preliminary remedial action
objectives and present them in a Technical Memorandum. Based on EPA’s conditional approval
of the RI Report (see above), the Remedial Action Objectives Technical Memorandum is due to
EPA no later than April 15, 2019.

e Inaccordance with EPA’s March 15, 2019 RI Report conditional approval letter, provide EPA
with an Ecological Risk Assessment Addendum no later than April 15, 2019.

e Contingent upon Site access being re-established by EPA, schedule and perform the Per- and
Polyfluoroalkyl Substances (PFAS) sampling field event.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e Pursuant to EPA’s request, the Respondents have agreed to sample groundwater for PFAS
compounds. This activity will be scheduled once Site access is re-established.

F. ENCOUNTERED / ANTICIPATED DELAYS

e The Administrative Warrant providing for Site access expired in 2018; therefore, pursuant to EPA
direction all personnel are to refrain from being on-site until an extension of the warrant is
secured by EPA.

G. COMMUNITY RELATIONS ACTIVITIES

e None requested.
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